

MONTH: 1

PLANNED PROGRESS: 10%

ACTUAL PROGRESS: 10%

FINANCIAL PROGRESS: 10%

- Site clearance completed on schedule.