

MONTH: 5

PLANNED PROGRESS: 50%

ACTUAL PROGRESS: 28%

FINANCIAL PROGRESS: 30%

- Critical project halt. Notice issued by authority for non-performance.
- Pending land acquisition issues escalated.
- Liquidated damages clause activated due to severe schedule overrun.