

MONTH: 4

PLANNED PROGRESS: 40%

ACTUAL PROGRESS: 25%

FINANCIAL PROGRESS: 26%

- Severe material supply chain broken. Steel delivery pending for 3 weeks.
- Sub-contractor dispute halting superstructure work.