

PROJECT: Delhi Metro Phase IV

TYPE: EPC

VALUE: Rs. 1863 Cr

STATE: Maharashtra

DURATION: 24 Months

- Site Clearance: Month 2
- Earthwork & Foundation: Month 8
- Superstructure Erection: Month 16
- Paving & Finishing: Month 22
- Handover: Month 24

In case of delay, a penalty of 0.05% per day of the Contract Value will be levied as Liquidated
If the contractor fails to meet the quality standards, the authority may invoke termination.