

MONTH: 3

PLANNED PROGRESS: 30%

ACTUAL PROGRESS: 22%

FINANCIAL PROGRESS: 23%

- Heavy unseasonal rainfall caused waterlogging in foundation trenches.
- Delay in earthwork execution.